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Project Notes

. N 103 Sawyer Street
‘ : 6
cacL INNuMBER: IR B s ons
‘PARTICIPANT CODE: - 508-096-6742
-~ . www.jacobs.com
‘ ‘ Client "USACE NewBedford Office : .D_ate ‘November 30,2016
Project 1 ‘New Bedford -Harbor Superfund Site | Project No. | 356BG1001
Prepared By | Steve Sills | ‘Note No. 607
' Subject | ‘New Bedford Harbor - Client Update Meeting
Participaﬁis 1(* Denotes.Part Time Participation) ‘_' Distribution (attende;as{plus',) See. below ) .
‘Client ‘EPA T MassDEP T Jacobs ’ [ Battelle ~
| Etlen lorio Dave Dickerson ‘| Anita-Rigassio Smith i| Jessica Tenzar
Marie Esten ‘Elaine Stanley | Steve Sills : Patty White
.| Bob Christie Hoshaigh Barczyski | Sevenson ‘Steve Fox
1 Tim:Rezendes Abdul Tahlil 1 -Joe Mahoney
| Peter,Hugnh Ginny Lombardo | Joe Burke -

'SAFETY/SITE MAINTENANCE

Safety Alert

Notes

Areas C and D are still active sites, wear hard hats and vests when walking -at the site.

General preparations for winter work are underway-including PPE for crews.

| Due to'the increased activity-at PMC, truck traffic’has. lncreased -around Area C. Note.that access to the work aréa is only.available
‘through Area C.

Site Maintenance

Jacobs continues normal-site maintenance :and-winterization atthe Area C facility.

The met station will'be scheduled for its annual calibration soon.

Sealing .of the pavement at Area.D (funded under the 2016 O&M:budget) is on hold.

Distribution: Participants; Jacobs: Document Control File, Mike Anderson, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Al Hardesty, Sean-Healey, Debra Hickman, Alison
Hutchlnson Will Kenyon, Kirk Morris,-Mike Morris, Jim Piccuito, Steven Silis, Anita Rigassio Smith, Shane Taylor, Ann Webb, Poinciana Willis, Carl Wilson, Mary Wright; Sevenson: Mike Crystal,-Marcus Dickhut; USACE: Tim
Rezendés, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen lorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Christine Johnson; EPA: Cynthia.Catri, David Peterson, Elaine Stanley, Ginny Lombardo,
Dave Lederer, Barb Bergen, Dave Dickerson,.Hoshaiah-Barczynski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White, John Lally; .KOMEN: Debi Heims, John Ftizgerald
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JACOBS FIELDWORK
LOWER HARBOR DWMUs/CAD.CELL (Current 11/16)
MU Design | Dredged | 1st pass 2nd Verification | Verification' | Confirmation | Confirmation'| Progress {- Final Date ' Notes
) Volume | to Date pass Sampling Sampling Sampling Sampling Bathy Bathy Area
(CY) v 1 ' Results. Resuits Due Survey | Survey | Cleared
Due
A33 & 33A 4,786 4,416 7/1/2016- 7/19/2016 |- 11/17/16 (2nd N N (2nd round) N N Private dock to be
round) removed in Nov
36A 106 106 7/20/2016 7120/2016 11/3/16 .
B33 2,041 1,875 712812016 8/10/2016 8/19/2016 Submitted Submitted
358 9,539 9,042 9/1/2016 9/20/2016 9/26/2016 Submitted Submitted Y
B34 993 887 9/21/2016 | 9/23/2016 | . 10/14/2016 Submitted Submitted
C33 1,479 1,469 9/23/2016 9/28/2016 10/14/2016 Submitted Submitted
C34 &D34 1,419 1,415 9/29/2016 10/3/2016 10/14/2016 Submitted Submitted )
E34-—B35 8,530 " 7,855 - L . 10124116 | 11118116 _ “Hopscotch Area”
' that encompasses
the following MU’s:
A35, B35; A34; E34;
F34; G34; H34; 134;
J34; and K34 as
- _presented below
E34 ' 9/30/2016 10/3/2016 10/14/2016 Submitted NA
F34 10/3/2016 10/4/2016 10/14/2016 Submitted NA
G34 10/4/12016 10/5/2016 10/14/2016 Submitted Submitted
H34 11/8/2016 11/9/2016 11/17/2016 Dock has been
' ) moved
134 10/6/2016 10/6/2016 1113116 10/2412016
1111712016
. (re-dredge) -
J34 10/6/2016 | 10/6/2016 11/17/2016 10/24/2016°
K34 10/7/2016 10/7/12016 11/3/16 10/24/2016
A34 10/31/2016 | 11/3/2016 111712016. Heart of Darkness
14 12/6/16 area
A35 10/19/2016 |- 10/20/2016 11/3116
. B35 __| 10142016 | 10/20/2016 |  11/3/16 Dredge to:docks
-C36 2,852 2481 ' |. 10/26/2016 | 11/8/2016 | 11/17/2016. Pipe crossing.
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Verification

Confirmation

MU Design | Dredged | 1st:pass 2nd ‘Verification | ‘Confirmation - “Progress | Final | Date Notes
Volume ‘ to Date .pass -‘Sampling Sampling ‘ Sampling | ‘Sampling ;. Bathy ‘Bathy Area
(CY) : Results { Results Due Survey. | Survey | Cleared |
' ‘Due : )
37C Need to move
moorings
37D Perform with 37C
A36, B36 : Moby Dick — waiting
) T . ] . for legal approval
CAD Cell - . _ _ . . _ . _ 1 Weekof | = _ - 7 “Track Progress
) 10/31 “Survey date
OTHER FIELDWORK —
Action Date “Notes : .
CAD Cell Curtain Inspections ’ ‘Ongoing - Curtain'will'be replaced by FFP Contractor at start.of contract.
Phase Il Archaeological Investigation :‘Ongoing Weekly:progress reports. Crews’back onsite this week.

Shipwreck-Geophysical investigation/probing

‘Scheduling activity

Based on discussions with ‘David Robinson (Archeologist), CR will: conduct problng .
-and sub-bottom profile, (if successful). Magnetometerhas been .eliminated:
Anticipate completing the survey after the Thanksgiving-holiday at the earliest.

PMC shoreline excavation Ongoing - “Yesterday, (11/29), the PMC excavation activities were initiated. -Charette meeting
.| was held-on 11/22 between stakeholders (EPA, USACE, CoNB, .Jacobs, and.SES),
"] todiscuss PMC restoration.

Aerovox 21e Project Ongoing’ | According to Jacobs (Josh), the excavation.and-back filling activities have been

completed:and AVX is waiting for permeability test results prior-to: pavmg the
excavation areas.

Preparations for Potential dredgmg :at-Moby: chk

Marina'in Lower Harbor

Awaiting access
Agreement

EPA (Dave L.) has been worikmg withthe Moby Dick Marina.on signature of Access

| the poles, which will be forwarded to USACE (Tim-RJ.

Agreement. Jacobs (Mark G.) has been discussing-with ‘Moby Dick:Marina the # of
poles that will have to.be replaced. SES.(Joe M.) is getting pricing from vendors for

SAMPLING AND ANALYSIS

Event ‘Samples Analytical | Unvalidated | Validated | Notes

‘Collection | Testing Results | results :
Water Quality Monitoring | 11/2015 1 PCB, Y Y | ‘Boat-based WQM was completed on 11/29/2016 in the Lower
(Lower and Upper.Harbor) | and 2/2016 | TSS, Turb : |.Harbor and.in-Pierce Mill Cove on 11/30 and 12/1.
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and identify potential positions for program.- On 11/9 Jacobs (Steve F & Mark G), USACE
- (Ellen), and EPA (Dave L) discussed potential positions. Jacobs (Steve F.) provided table'
| presenting potential positions to EPA (Dave L.). Dave has submitted to EPA JTI Lead

) '103 Sawyer Street
'c ALL IN NUMBER: r " New Bedford, MA 02746
' : 508-996-5462
PARTICIPANT CODE: . ] 508-096-6742
© www.jacobs.com
Event Samples | Analytical | Unvalidated | Validated | Notes.
: - Collection | Testing | Results - | results _
" Near shore CDA Verification' Sampling |-10/14/2016 | IA Y Y -Sampling was completed at H34, A34, C35, 134, J34 and - °
v U . _A33/33Aon 11/17'and-11/18. - ~
Near shore CDA Confirmatory 'PCB . “Prevalidated PCB congéner results. for confirmatory samples
Sampling ' congener from MUs-B33, 35B, C33, B34, C34, D34 and G34 were
T s submitted 11/23/16. MU A34 /wiﬂ,b'c{ resampled 12/6/16 after re-
'  dredging. WAS
MEETINGS/OTHER AC.TIVITIES
Action Date Notes :
_ | Aerovox 21e Project — Phase lII'RAP . | Ongoing - | EPA awaiting responses to comments submitted to' MassDEP on-the Phase Il Remedlal
: : : . ' ' . - | Action Plan and the IRA status report #7 on 9/19. MassDEP scheduled a meeting 'with EPA,
| USACE, and Jacobs on 12/1(10-12). Second- meetlng scheduled for-12/8-(10-1) with the
. ‘L - : same parties and AVX and CoNB.
City of New Bedford Update Ongoing - EPA (Ginny) provided the Draft Final Pierce Mill Cove |ntert|dal Remediation Plan to the
- J .CoNB (Michelle) on.9/21.
- Should Michelle be included for charette for PMC?
- -Final Pierce Mill Cove Plans will be provided to CONB (Michelle).
. - .EPA (Elaine) to follow. up'with CoNB (Michelie) about-both the Phase Il comments for
/ Aerovox and the fencing along the Aerovox shoreline.
Super JTI- Ongoing. - On 10/19/2016, met with Jacobs (including subcontractors).and Battelle to dlscuss program

Cleanup Strategy Meeting

12/15/2016, 9AM

TBD.

- Meeting with HDC and Apex

“On 10/26, EPA (Dave L.) met with Apex, Jacobs and SES to discuss pipeline relocation and

10/26/2016, 11AM

marking; Scow Island, and final surface of Hopscotch areas after dredglng EPA (Dave L) also
met with Apex to dlscuss Scow Island.

NB RR Bridge Replacement . Ongoing Completed by end: of year per Kevin Franklin. -
DELIVERABLES t
T Neo. - ' ’ ‘Document Name ‘Organization || Submit Comments - Reviewers Notes
4 ‘ S : A S . Date- Due ) L
| B1: [ Intettidal Phase:2 Study Report'— Parcel Maps - <Battelle.- -10/12/16 ~ |- 12/30/16: - Dickerson, Lederer Phase-2-report will be

4"
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No. ‘Document Name Organization Submit Comments ! Reviewers ‘Notes
' ‘Date Due
~ Co- finalized after letters to
'| property owners are -
4| finished to ensure
, : ) ' | consistency.
B2 Intertidal Phase 3 Study Report (includes Phase 4) Battelie . 10131116 11/23/16 Lederer, Esten, Hardesty | Comments received
oo : from USACE (Esten)
' 4 . ’ . . ‘ and Jacobs (Hardesty).
B3 { Final Sediment:Report with-RTCs Battelle” 11/18/2016 | 12/5/2016 ‘Stanley, Esten, Jacobs | The Final report'was
—_— .o | posted to the project -
g ?lm £ W(’JA Sharepoint site on 11/18;
' | .a hardcopy was
nard ‘fZ M/’M stbmitted to EPA
M . | (Elaine) the week of
1 11721.:USACE (Esten)
| 'has back checked
| comments; several
_ - change pages will be
. , ~ : - . , prepared. .
B4 Lower Harbor Core-Comparison Study — Add dual Battelle Esten, White, CR Memo has been finalized
frequency bathy discussion - : 1 and loaded to the
- T B SharePoint site.
B5 Addendum to Phase | Report-— (includes-Phase 4) | - Battelle 10/21/16 11/18/16 Esten, Stanley, Rigassio- -
B6 | Water Quality-Monitoring FSP ‘ Battelle - 9/29/2016 11/10- _ ley | Awaiting comments.
B7 2016/2017 Field. Season QAPP Battelle 9/29/2016 11/10 fan| . USACE comments
’ received 10/18 and
verbal comments from
‘Stanley on 10/17.
' * Awaiting ‘written
| : {1 comments from EPA.
B8 Cliftex Field/Data Report Battelle 11/23/2016 | 12/9/2016 Lewis,{StanIeD '
B9 LH FSP.Addendum #2.— MUs 37C, 37D, A36, B36 Battelle - Week of : Draft sample locations
' : .. ' 11/28 .| sent to USACE and
Jacobs on 11/28/16.
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No. Document Name \ Organization Submit Comments Reviewers Notes
Date Due '

B10 2016 Grou water Monitoring Tech Memo / Battelle Week of
>y h fo ba geeuned (el ,A,\ 12/5

B11 FSP Addendum PMC intertidal” / Battelle Week of Pending receipt of shape
verlflcatlon/conflrmatory sampling 11/28/16 -files for design

) mudflat/subtidal and
marsh areas

J1 Aerovox Nearshore Data Gap Boring Report Jacobs Late Dec SACE PDT Stanley provided
VOC cross sections . Early Jan > guidance on how to

. ] proceed -with update.

J2 Update Aerovox Cost Estimate/Alternatives Jacobs 12/9 Stanley, USACE PDT Stanley provided

{current scope) : guidance on how to
. / proceed with update.

J3 Final Pierce Mill Cove Remediation Plan and RCL Jacobs RLSO by < Rezendes, Dickerson, RTCs were submitted on
comments will be responded to following the 12/6 or / Penko, Esten, Coyne | Monday, (11/7). Survey
receipt of the shoreline survey results. 12/7/16 results in progress.

J4 Pierce Mill Cove Restoration Plan Jacobs 1 %QG Rezendes, Dickerson,

] 19\ Penko, Esten, Coyne
J5 Pierce Mill Cove subtidal model/volume estimate Jacobs 12[%16 )
J6 Generic LH Work Plan Jacobs 9/26/2016 lorio, Esten RTCs and RLSO
, ‘ . submitted 11/18/16.

J7 Between the Bridges Jacobs 113117 11317 lorio, Rezendes, lLederer,

. Lally, Esten

J8 Moby Dick Marina Jacobs 11/18/16 11/23/16 lorio, Rezendes, Lederer, | Lederer comments

. (subtidal) Esten received and
incorporated. Dredging
o , to start 12/5
J9 Upper Harbor Dredge Plan for LHCC Jacobs Working lorio, Rezendes, Lederer, | Comments submitted on
- draft sent Lally, Esten 12/5 to Jacobs
1122 .

J10 Parcel 265 After Action Report Q@ C Jacobs —oH4T6 . | ~HHOMB . Lombardo "EPA (Ginny) is reviewing

S ’ 12[%f 16 P comments.
J11 2015 Data Summary Report (DSR) Jacobs 10/26/16 11/23/16 &Stanley?’ Awaiting comments.

. ” Coleman/Rezendes, lorio S




CALL IN'NUMBER:
PARTICIPANT CO

——Da/ue L,

ool checlicosy By £rilny

{M—:D

Wﬂ@

Project Notes
103 Sawyer Street

New Bedford, MA 02746

" '508-996-5462
508-996-6742
www.jacobs.com

No. . ‘Document Name | ‘Organization ‘Submit Comments Reviewers . Notes
‘Date Due ,
J12 - L FFP - Contract for Mech: Dredglng in the LH P&S. Jacobs 12/2/16 - Hugh, USACE PDT, | USACE backcheck due
Finalizing for. submittal ' Lederer, Lally 1.12/9 -
J13 Existing Debris Map for.City of NB Jacobs ' -| Will be completed after
- - -debris operations are
, 01/5//5 T~ - | complete:
J14 . | 2014/2015 Ambient Air Report Jacobs 10/14/2016 | 4442616 | Lewis{Ledere)AECOM [ Awaiting comments.
J15  |'PCB Aroclor Method for Ambient Air. Analysis Jacobs E Lederer - Duplicate samples were
| ST =3 el Aok | forbotn PGB Arocler
\ ’ .| for.
D Le _ ool g dis 5 | method and PCB low
| ) - f o resolution Homolog
=~ pore dup. A or Yo Gomas during 9/20 and 10/20
| | events. Jacobs (Mike
| M.) distributed
preliminary results and
| awaiting 10/20 high
. | resolution homolog
: || results.
J16 Dive plan for pipe relocation . - Jacobs Jacobs to integrate
USACE comments and
. \ g _ resubmit -
J17 Comprehensive Plan Milestones Jacobs {é/ . o - : ’
J17a Subtidal SWACs Refinement Jacobs | 12/18/1 6\/ '
J17b Present SWAC Refinement, Design Assumptions, Jacobs AM3MTS Agencies to provide
Initial Cost Estimates: Intertidal, Subtidal, Aerovox. ‘ guidance on design and
" |.and-Cell1 , alternative technologies
J17¢. | Refine Design Assumptions, Updated Cost ¢ Jacobs 31117V :Agencies to provide
Estimates, sequencing of work 1 guidance on-design and
: . alternative technologies
J17d Refine Design Assumptions, Updated Cost Jacobs 2/15/16 Agencies to approve
Estimates, sequencing of work design, costs, and
. ) ) sequencing _
U1 CAD Cell Slope Monitoring and Consolidation USACE ~Ongoing NA Rezendes USACE: to create cross
) n ) ' : | sections after progress
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No. Document Name Organization Submlt Comments Reviewers Notes
- Date Due o
: ) - -bathy.
1 E1 Fate and Transport Model " Feb 2017 ) lorio, USACE PDT,: USACE (Ellen) W|lI
. ) - . : , Bergen, Stanley check in with Earl. ,
N1 | Coggeshall CSO As-builts Cityof NB * Work remains for Spring
: S o i o 2017. As builts will-be
provided after work is
_ T complete.
) . AIR MONITORING ;
Event - -Samples Collection Unvalidated Validated Notes
' Results results
August Ambient Air ~| 8/12 &8/19/16 Y Y
- Sampling . o . ~ :
- Sept Ambient Air. 9/21/2016 Y -N Note that the monitoring equipment at Stations 59 (Popes Island) and
* Sampling .66 (Huddleston) were tampered with and samples not coIIected and
- submitted for analysis.
‘Oct Ambient Air 10/19and 10/20 Y - ‘The monitoring equipment at Station 66 (Huddleston) was tampered
Sampling ’ : with again and samples not collected and submitted for analysis. -
_Jacobs will- set—up a cage this this location for the December samphng
. | event. .
" Nov Ambient Air 11/7 and 11/8 (Lower N The PMC sampling was pre-excavation.
Sampling Harbor), 11/10 and '
) : 11/11 (PMC) - :
‘PMC Ambient Air 12/1 and 12/2 ) The initial PMC sampling round will consist of both low resolution and
Sampling ' ! high resolutlon homolog ambient a|r “sampling methods .at four: (4)
locations.
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> RIGHT OF ENTRY/PUBLIC RELEASE FORMS

N

Parcel or Name of Owner - | Right of Entry Need Date . Task Notes
17-1 and 17-3/Mike-Panagakos Before dredging of BtB Subtidal/intertidal lEPA (Lederer) provided a tentative schedule for mid-2017
' ) : 1 through 2018 remediation. Waiting for SIQned ROE.
Robichaud i . . Archeology | EPA (Stanley).
PMC - Cityof NB_~ . N Intertidal EPA (Dickerson) — warning signs along fence line in progress .
- o oi , Will gt wp [iosk
, Umw\g mﬁ%' u‘?o / /,}u -«7; <05
S CONTRACT ACTIONS
Contract Date _ Notes : <
TERC TO #1 Incentive Fees and Closeout - ‘Dec 2016 | Final action is with Contracting.
TERC TO#86, 7, 8 Incentive Fees : ‘Dec 2016 1| In contracting, lorio to create PR&C
TERC TO#6, 8 Closeout ' ; Dec 2016 In contracting, lorio to create PR&C. -
Bathymetric Survey Contract for FFP v 11/29/16 | Issue:RFP.-
Contract : '
FFP Contract for Mechanical Dredging.in TBD | Issue RFP.
LH -
Site Visit for FFP Contract : TBD -Approx 2-3 weeks after RFP is issued. ~Early’ December ”
Battelle modification - ) T8D Include scope to evaluate monitoring well network; EPA-(Elaine) yes to OU3 cap and no
_ to NWS monitoring in 2017.
RAC Task Order 12/16/2016 | Jacobs proposal due.





